

3BHK T1 External Paint Work in Progress



OPPO K10
2022/10/11 10:03

3BHK T1 External Paint Work in Progress



OPPO K10
2022/10/11 10:05

3BHK T2 External Paint Work in Progress



OPPO K10

2022/10/11 10:06

3BHK T3 Outer Paint work in progress



3BHK T4 Outer Paint work in progress



2BHK Tower 2A/T5 External paint work in progress.



2BHK Tower 2B/T6 internal & External paint work in progress.



OPPO K10
2022/10/11 10:12

2BHK Tower 2C/T7 External paint work in progress.



2BHK Tower 2D/T8 Parapet Work in Progress..



2BHK 2E/T9 Slab 8th Floor lvl.



Tower 2BHK 2F/T10 Slab 11th Floor Lvl. Done



2BHK Tower 2G/T11 Parapet Work in Progress.



OPPO K10
2022/10/11 10:19

UG Tank RCC Wall Shuttering Work hold due to rain

